Agent Ledger

Work Report

Thu 05 Nov 2026 – Wed 11 Nov 2026

Agents: claude, codex, cursor | 3 projects


22	17	3	2	6
Tasks	Done	Partial	Blocked	Commits

5	9h 00m
Active days	Time


Done **17** Partial **3** Blocked **2**

Activity

TASKS PER DAY



TASKS PER AGENT



Summary

PROJECT	TASKS	DONE	PARTIAL	BLOCKED
agent-ledger	3	3	0	0
client-app	10	9	1	0
project-xyz	9	5	2	2

agent-ledger

3 of 3 tasks done

FRI 06 NOV 2026

✓ Done 15:20 Add date-range reports claude

`ledger.py, README.md`

MON 09 NOV 2026

✓ Done 16:40 Add an HTML view with charts claude

`ledger.py`

TUE 10 NOV 2026

✓ Done 15:00 Add an MCP server claude

`ledger.py, tests/test_ledger.py`

client-app

9 of 10 tasks done

THU 05 NOV 2026

✓ Done	09:40	Build the login screen with email and Google sign-in 1h 20m claude `LoginScreen.kt, AuthViewModel.kt`	
✓ Done	11:05	Add unit tests for AuthViewModel codex `AuthViewModelTest.kt`	

FRI 06 NOV 2026

✓ Done	09:15	Fix crash when rotating the checkout screen 45m codex `CheckoutViewModel.kt`	
✓ Done	10:30	Add offline cache for the product list 1h 30m claude `ProductRepository.kt, ProductDao.kt`	

MON 09 NOV 2026

✓ Done	09:30	Migrate the settings screen to Compose 2h 00m claude `SettingsScreen.kt, SettingsViewModel.kt`	
◐ Partial	11:45	Add baseline profiles for startup codex `baseline-prof.txt, app/build.gradle.kts` Follow-up: Measure cold start on a low-end device	

TUE 10 NOV 2026

✓ Done	09:20	Fix flaky checkout UI test 30m codex `CheckoutTest.kt`	
✓ Done	13:30	Polish dark mode colors cursor `Theme.kt, Color.kt`	

WED 11 NOV 2026

✓ Done	09:10	Add push notification deep links 1h 10m claude `DeepLinkHandler.kt, AndroidManifest.xml`	
✓ Done	10:40	Write release notes for v2.3 codex `CHANGELOG.md`	

project-xyz

5 of 9 tasks done

THU 05 NOV 2026

✓ Done 14:30 **Set up the dashboard page layout** cursor

`Dashboard.tsx, layout.css`

◐ Partial 16:10 **Wire the dashboard to the metrics API** claude

`api/metrics.ts`

Follow-up: Handle empty states

FRI 06 NOV 2026

✕ Blocked 13:00 **Connect payments** cursor

`payments/stripe.ts`

Note: Waiting for sandbox keys from the client

✓ Done 17:05 **Finish dashboard empty states** codex

`Dashboard.tsx`

MON 09 NOV 2026

✓ Done 14:10 **Add CSV export to the reports page** cursor

`ReportsPage.tsx, export.ts`

TUE 10 NOV 2026

✓ Done 10:50 **Add role-based access to admin pages** 1h 45m claude

`auth/roles.ts, middleware.ts`

◐ Partial 17:15 **Upgrade to the new charts library** codex

`package.json, Chart.tsx`

Follow-up: Check the bundle size

WED 11 NOV 2026

✓ Done 12:05 **Fix table sorting on Safari** cursor

`DataTable.tsx`

✕ Blocked 14:20 **Deploy to staging** claude

`deploy.yml`

Note: Staging database is down

Time

9h 00m total

CLIENT	PROJECT	TASKS	LOGGED	ESTIMATED	TOTAL
Acme Corp	client-app	6	7h 15m	—	**7h 15m**
Atlas Labs	project-xyz	1	1h 45m	—	**1h 45m**

Estimated time is the gap since the same agent's previous entry that day, up to 2 hours. Log exact time with `--time`.

Follow-ups

☐ Handle empty states project-xyz

☐ Measure cold start on a low-end device client-app

☐ Check the bundle size project-xyz

Commits

6

DATE	COMMIT	REPO	MESSAGE
2026-11-05 12:00	`565e07b`	client-app	feat: login screen
2026-11-06 11:00	`5876c3a`	client-app	fix: crash on rotate
2026-11-06 17:30	`09f24e1`	project-xyz	feat: dashboard empty states
2026-11-09 12:00	`6f4f704`	client-app	refactor: settings in Compose
2026-11-10 11:30	`5c4219a`	project-xyz	feat: role-based access
2026-11-11 11:00	`9e54cb2`	client-app	docs: v2.3 release notes