Agent Ledger

Work Report

Thu 05 Nov 2026 – Wed 11 Nov 2026

Client: Acme Corp | Agents: claude, codex, cursor | 1 project

10	9	1	0	4
Tasks	Done	Partial	Blocked	Commits


5	7h 15m
Active days	Time




Done **9** Partial **1** Blocked **0**

Activity

TASKS PER DAY



TASKS PER AGENT



client-app

9 of 10 tasks done

THU 05 NOV 2026

✓ Done	09:40	Build the login screen with email and Google sign-in 1h 20m claude	`LoginScreen.kt, AuthViewModel.kt`
✓ Done	11:05	Add unit tests for AuthViewModel codex	`AuthViewModelTest.kt`

FRI 06 NOV 2026

✓ Done	09:15	Fix crash when rotating the checkout screen 45m codex	`CheckoutViewModel.kt`
✓ Done	10:30	Add offline cache for the product list 1h 30m claude	`ProductRepository.kt, ProductDao.kt`

MON 09 NOV 2026

✓ Done	09:30	Migrate the settings screen to Compose 2h 00m claude	`SettingsScreen.kt, SettingsViewModel.kt`
◐ Partial	11:45	Add baseline profiles for startup codex	`baseline-prof.txt, app/build.gradle.kts` Follow-up: Measure cold start on a low-end device

TUE 10 NOV 2026

✓ Done	09:20	Fix flaky checkout UI test 30m codex	`CheckoutTest.kt`
✓ Done	13:30	Polish dark mode colors cursor	`Theme.kt, Color.kt`

WED 11 NOV 2026

✓ Done	09:10	Add push notification deep links 1h 10m claude	`DeepLinkHandler.kt, AndroidManifest.xml`
✓ Done	10:40	Write release notes for v2.3 codex	`CHANGELOG.md`

Time

7h 15m total

CLIENT	PROJECT	TASKS	LOGGED	ESTIMATED	TOTAL
Acme Corp	client-app	6	7h 15m	—	**7h 15m**

Estimated time is the gap since the same agent's previous entry that day, up to 2 hours. Log exact time with `--time`.

Follow-ups

☐ Measure cold start on a low-end device client-app

Commits

4

DATE	COMMIT	REPO	MESSAGE
2026-11-05 12:00	`565e07b`	client-app	feat: login screen
2026-11-06 11:00	`5876c3a`	client-app	fix: crash on rotate
2026-11-09 12:00	`6f4f704`	client-app	refactor: settings in Compose
2026-11-11 11:00	`9e54cb2`	client-app	docs: v2.3 release notes